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cuortl.2.1.43 162

CUSTOMER ORDER: W58XUW41153875

TRANSACTION LISTING
ST. LOUIS DISTRICT

ACCOUNTING mmmHOU“ 11-2014

Page:
Date:
Time:

1
20-DEC-2014
11:48:49

INHOUSE - LABOR

Transaction Charge

Date Code Work Date Work Item/Description Employee Hrs Type
COI NO/DESC 1 PMP30015-WESTLAKE TA ST. LOUIS LABOR [444809] -- PME-14-3 --- Project No.: 444809
03-NOV-2014. 23126A 31-OCT-2014 3K6BGl PMP30015-Westlake TA St. Loui PATRICK J CONROY 14 RG
14-NOV-2014 23126A 04-NOV-2014 3K6BGlL PMP30015-Westlake TA St. Loui PATRICK J CONROY [ ou
21-NOV-2014 23126A 17-NOV-2014 3K6BG1l PMP200l5-Westlake TA St. Loui PATRICK J CONROY 4 RG

SUBTOTAL COST:

Labor

$1,174.78
$332.51

$335.65

$1,842.94

TOTAL

************.»**.».»***.»..»‘**.»**.»..».»***.»i.**.».».****i..).*******************************

SID B3CEFMP1 *%x*
R e R L L R R L E LR L L v

**% E ND OF REPORT - 20-DEC-2014 - 11:48

FOR OFFICIAL USE ONLY (FOUO)

G&A

$186.79
$52.87

$53.37

$293.03

COST:

Indirect

$545.10
$154.28

$155.74

$855.12

Total

$1,906.67
$539.66

$544.76

$2,991.09

$2,991.09



West Lake Landfill SF Site OU1 Removal Action (Isolation Barrier) - EPA Region VIl Monthly Report

Bill No.: 27071268 IAG No.: DW96958582 ‘ P2# : 444809 ‘ IAG Exp. Date: 30-Dec-2015
Reporting Period: | From: To: EPA RPM: USACE PM:
1 Dec-2014 2 Jan 2015 Brad Vann Robyn Kiefer
Work Performed
Narrative e Performed project management including coordinating PDT efforts & project

documentation. Coordination with EPA RPM. Performed October monthly status report
and budget tracking, coordinated PDT for comment review meeting in Dec.

e PDT finalized heat extraction pilot test data requirements and submitted to EPA.

e PDT began review of USGS groundwater report.

e PDT prepared for calls with EPA.

e Contacted ERDC to determine capability for core testing and measuring RIM components as
heat is applied.

Meetings e 4 Dec: Conducted PDT meeting to prepare for call with EPA/ORD/RPs on path forward for 1B
e 9 Dec: Call with EPA to discuss IB path forward and data needed before EPA can make IB
decision
Key Milestones e None
Completed
Projected Work
Narrative e Continue coordination of core testing with ERDC, obtain cost estimate for EPA.

e Prep for meeting with MO AG.

e Complete review of USGS report on groundwater and potential for RIM to be natural vs.
from Area 1. Provide comments/recommendations to EPA

e Fact check Coalition to Keep Us Safe web posting

e Review RP’s sampling report from early 2014 sampling effort

Meetings e Pre-meeting planning calls with EPA/MDNR (Jan 5,6)
e Meeting with MO AG & MDNR (Jan 8)

Ke}’Mﬂe‘t_O"es e Awaiting decision on Isolation Barrier alignment/alternative
e Review work plans and designs when they are submitted
o Perform preconstruction observation effort and observation of GCPT work, if requested.

Issues/Challenges/Risks

e Risk: Site characterization is not complete, accurate input/assessment of IB alternatives will
require completion of characterization activities (extent of contamination) and provision of
data and analysis from RPs to identify risk.

e  Risk: Delay of decision on IB path forward reduces alternatives and increases risk of rushed
design and construction effort.

e Challenge: Advanced notice of dates when work plans/designs are expected to be submitted
by RP is necessary to ensure appropriate PDT resources are available to perform document
reviews in a timely manner. Advance notice of what USACE support (meetings, briefs,
reports) is required is key to ensuring quality of and ability to support.

e Challenge: Execution of activities not included in original budget continues to utilize budget
originally allocated for other activities. EPA RPM has been provided with a breakdown by IA
task of USACE expenses associated with the additional activities. As of January 1, 2015, the
cost associated with the additional effort is approximately $74.2K.
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West Lake Landfill SF Site OU1 Removal Action (Isolation Barrier) - EPA Region VIl Monthly Report

| pas

‘ IAG Exp. Date:

Bill No.: 27071268 IAG No.: DW96958582 : 444809 30-Dec-2015
Reporting Period: | From: To: EPA RPM: USACE PM:
1 Dec-2014 2 Jan 2015 Brad Vann Robyn Kiefer

IAG Summary

USACE Contract Total Amend Total IAG Date

Reimbursable Direct Fund Cite
320,000 - 320,000 320,000 15-Apr-2014
Expenditures
USACE
Funded Current Bill Previous Remaining EAC Notes
Billed Funding
320,000 8,228.44 | 118,985.08 192,786.48 320,000 | See Page 1 — Funding Challenge

Note: This is an in-house action, therefore no contractor expenditures

Scope of Work Summary

TECHNICAL ASSISTANCE, WORK PLAN/DESIGN REVIEW, CONSTRUCTION OBSERVATION SUPPORT, AND COMMUNITY RELATIONS

SUPPORT TO EPA IN THEIR OVERSIGHT OF RESPOSIBLE PARTIES’ DESIGN AND CONSTRUCTION OF AN ISOLATION BARRIER AT
WEST LAKE LANDFILL OU-1, AREA 1, BRIDGETON, MO.

Project Development Team

Name Org Phone
Robyn Kiefer CENWK-PM-M 816-389-3615
Paul Speckin CENWK-ED-EG 816-389-3592
Jough Donakowski CENWK-ED-ES 816-389-3993
Pat Conroy CEMVS-EC-GT 314-331-8430
Neil Bass CENWK-PM-PR 816-389-3667
Mary Delaet CENWK-ED-DM 816-389-3226
Margie Benningfield CEMVS-EC-CA 314-331-8040
Dave Mueller CEMVS-EC-CF 314-331-8040
Bradley Vann EPA R7 RPM 913-551-7611

Electronic Deliverable

January 12, 2014

Robyn Kiefer
Project Manager
816-389-3615

Date
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